EXHIBIT 300 Ull 012-000002495

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities:

Investment Auto Submission Date: 2012-02-16
Date of Last Investment Detail Update: 2012-02-16
Date of Last Exhibit 300A Update: 2012-02-16
Date of Last Revision: 2012-05-14

Agency: 012 - Department of Labor Bureau: 05 - Employment and Training Administration
Investment Part Code: 04

Investment Category: 00 - Agency Investments

1. Name of this Investment: ETA - DOL eGrants

2. Unique Investment Identifier (Ull): 012-000002495

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

EGrants is an Enterprise class grants management system that is used by all grant making
entities within the Department of Labor (DOL) and is a part of the DOL Grants Management
Segment Architecture. EGrants supports the DOL Secretary's vision and goal of preparing
workers for good jobs and ensuring fair compensation by effectively managing training grants
and by reducing the time in the awarding of grants. EGrants is a scalable, web-based
solution, which is comprised of four major modules: Pre-Award, Award, Post Award and
Closeout. It is completely integrated with Grants.Gov, the government-side "store front" for
grant postings to the general public as well as to the Central Contractor Registration database
and two DOL systems; New Core Financial Management System (NCFMS) and EPS, DOL's
E-procurement system. Its purpose is to ensure reliable and accurate department-wide
grant-related financial information; reduce program office and administrative burden
associated with the current grants management process; provide a single, secure, web-based
user interface across all agencies; consolidate business processes; improve customer service
through easy access to needed grant-related information for both internal and external
stakeholders; provide management reporting capabilities; provide a way to track grant
progress.
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2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

EGrants supports and processes grants for 7 agencies within DOL. It also provides services
to the general public and other grant organizations by reducing the time to award grants and
posting award information to a variety of government websites. The investment complies with
the Federal Financial Management Improvement Act, the Joint Financial Management
Improvement Program requirements for grants systems. Bizflow, a module within EGrants,
allows program and finance users the ability to access standard and ad-hoc reports.
Previously all report requirements needed to be supported by programmers and other
technical personnel which could take an unreasonable amount of time and effort to produce.
This module will allow the taxpayers to benefit directly from effective and efficient grants
administration.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

Major increase in data reliability between E-Grants and NCFMS through tighter systems
integration. New data architecture initiative designed to: Reduce development time.
Provide sharable grant data across projects. Provide blueprint for other related
applications. Conform with DOL Enterprise Data Management initiative. Instituted formal
release management program. Successful project transition to Omnibus contract.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

CY Accomplishments: -Monitor/Maintain new administrative module for better tracking and
document changes made to the system. -Complete the E-Grants merger with the National
Emergency Grant system. -Re-integrate GEMS with E-Grants. BY Planned
Accomplishments: -Completion of Phase Il Administration Module. -Completion of Phase Il
Data Feed to Office of Public Affairs. -Completion of Phase | Panel Review module.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2010-08-04

Page 2 /8 of Section300 Date of Last Revision: 2012-05-14 Exhibit 300 (2011)



EXHIBIT 300

Ull 012-000002495

Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$5.0
$0.4
$7.8
$10.8
$0.7
$11.5

$19.3
$1.1

Table I.C.1 Summary of Funding
PY

2011

$0.0
$0.0
$0.0
0
$2.9
$0.2
$3.1

$3.1
$0.2
1

$0.0

0.00%

$0.0
$0.0
$0.0

$3.5
$0.2
$3.7

$3.7
$0.2

$0.0

0.00%

$0.0
$0.0
$0.0

$4.8
$0.2
$5.0

$5.0
$0.2
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded DOLJ109A3065
0
Awarded DOLF091A2082

4

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
Earned value is not required or will not be a contract requirement because it will be in operations and maintenance (O&M) phase for FY 2012
and FY 2013. In order to mitigate risks commonly associated with contracts, contractor performance is actively monitored by a certified PMP
federal project lead and project manager and all work efforts begin with a Work Breakdown Structure (WBS) that includes assigned resources
and cost projections. Bi-weekly, meetings are held with contractors and the Division Chief of Application Services to address any issues
and/or bottlenecks to minimize impact on cost and schedule. The Office of Information Systems and Technology (OIST) Administrator
conducts meetings with managers every week to discuss progress of the investments. Quarterly status of funds and Performance meetings
are held on our IT contracts and discussions are conducted during quarterly progress reports. Schedules are maintained with our Account
Representative and/or Project Officer.
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:

Section B: Project Execution Data

Table I.B.1 Projects

Project ID Project Project Project Project Project
INE) Description Start Date Completion Lifecycle
Date Cost ($M)

NONE

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule
Activities Variance Variance (%)
($M) ((EVDS))

NONE

Cost Variance Cost Variance Total Planned Cost Count of

(M) (%) (M) Activities

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (CEVES)] (MCEVED)] (%)

NONE
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Section C: Operational Data

E-Grants system
Report capabilities

Number of

eGrants system
Grants Processes
Time. Reduce the
number of days
required to grant
award in the
Pre-Award and
Award phases of the
process.

Number of days

eGrants system

Number of Grants
transferred to

Grants.Gov. % Of

discretionary grant
competitions
transferred to
Grants.Gov.

Percent of Grants

eGrants system
Submission time to
Grants.Gov. Number
of days between
submissions of
Grants applications
from eGrants to HSS
grants.gov for
initiation.

Number of days

Number of delayed
weaknesses Secure
Data confidentiality
and integrity
(POA&MSs security)

eGrants System Percent of System
availability Uptime

E-Grants system

Management reports

Percent of decrease

Percent of Help Desk

Customer Results -
Service Coverage

Mission and Business
Results - Services for
Citizens

Process and Activities
- Management and
Innovation

Process and Activities
- Productivity

Process and Activities
- Security and Privacy

Technology -
Reliability and
Availability

Customer Results -

Table II.C.1 Performance Metrics

Over target 11.000000 11.000000
Over target 84.000000 84.000000
Over target 100.000000 100.000000
Over target 1.000000 1.000000
Under target -1.000000 -1.000000
Over target 93.000000 95.000000
Over target 78.000000 78.000000

10.000000 12.000000 Quarterly
84.000000 84.000000 Quarterly
100.000000 100.000000 Quarterly

1.000000 1.000000 Quarterly
-1.000000 -1.000000 Quarterly
95.000000 95.000000 Monthly
80.000000 78.000000 Quarterly
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Table I.C.1 Performance Metrics

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

Unit of Measure FEA Performance Measurement
Measurement Condition

Category Mapping
Service Coverage

Metric Description

Timeliness of Help Resolution
Desk calls/ issues
resolved. A
responsive help desk
will help improve the
quality and value of

services and

information.

Customer Percent of user rating. Customer Results - Over target 50.000000 50.000000 50.000000 50.000000 Quarterly
satisfaction. Customer Benefit

Percentage of rating
to the annually
eGrants services
survey filled out by
the internal eGrants
users. The survey
scaleof 1t0 5,5 =
excellent, 1 = failure.
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